
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:08 PM

Run date

Time

Reviewer: Wright, Doug 23-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 154 Date: 11-Sep-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 368

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the grout under
the base plate , work on the struts at 43 meters elevation & prepare to work on the working platform at 48
meters elevation . Crews started at 7:00 AM.

Carlos , Augie , & Joshua had to work on the barge rigging pieces & materials to be erected . Tony ,
& Kevin had to work on the erections .

Jacob , Steve , & Sam had to work on the remaining bolts on the struts at 43 meters elevation .
Crews started at 7:10 AM. At 9:40 AM. Kevin & Tony joined them . They were done at 2:00 PM.

After that , crews had to place the façade top plates , fly the catwalks , ladders , & façade bolts &
set them in place . They were done at 3:10 PM. Crews had to wrap up their tools & equipment . They left
at 3:20 PM.

Nick had to fly the East I beam for the working platform at 48 meters elevation at 8:50 AM. Tony , &
kevin had to set the East I beam in place & install the bolts .

At 9:20 AM. Crews were sorting the I beams when Joshua leg was hit by one of the beams . Crews
had to stop , call the safety officer . Joshua was transferred by boat to pier 7 to be checked at 9:35 AM.
Augie & Steve left the site with Joshua . They returned to the site at 1:00 PM. Crews joined the other
crews on bolting the struts .

Carlos M. Rick , Carlos G. & Jose had to work on house keeping , wet the top of the concrete prepare
for Monday grout operation , make final check on the form , seal & caulk the gaps , prepare to epoxy grout
the remaining dowels . Crews started at 7:10 AM.

Smith Emery welding QC came to the site at 7:30 AM. They had to work on the shear plates gap
measurements between the shear plates & the tower shafts . They were done at 10:00 AM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAM TORRECILLASIronworker 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

JNM JOSUE GALVANIronworker 0.00 3.00 0.00 3.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM HAYES BATISTEIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 154 Date: 11-Sep-2010 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

8.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 8.00 0.00 8.00
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